
LEO M. BRAUSCH, P .E. 
CONSUL TING ENVIRONMENT AL ENGINEER 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@fyi.net 

Mr. James Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
17 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

September 9, 2009 

Re: Monthly Progress Report for August 2009, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

·--Tne North ffronson Poferitially-Responsi6le Parties Droup {tfie Group) su6mits this montlily
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during August 2009. 

1. Activities Completed During This Reporting Period 

A. On August 10, 2009, the Group submitted the July 2009 monthly progress 
report to USEPA with copies to MDEQ. 

B. On behalf of the Group, O'Brien & Gere completed the engineering design 
and solicited contractor bids for the water line connections for City residents 
within the restricted and buffer zones, as defined in the proposed City 
ordinance, who currently have private wells. 

C. On August 21, 2009, the Group received from MDEQ copies of three letters 
sent to USEP A ( dated August 11, 2009) providing comments on the 
following: 

• Proposed City of Bronson Groundwater Ordinance submitted on 
June 4, 2009; 
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• County Drain #30 Sediment and Soil Sampling Work Plan, 
submitted on February 27, 2009; and 

• The Mixing Zone Determination and compliance with Groundwater 
to Surface Water Interface (OSI) criteria as discussed with USEPA 
and MDEQ at our meeting of March 17, 2009. 

The Group is reviewing these letters and intends to respond to the comments. 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or t~~t dat!} _during the reporting perio~. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 

4.- - -Actions-Projected-for-Next-Six-Week-Period----~ 

A. Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described in 
our meeting discussion of March 17, 2009 and conduct a second round of 
groundwater sampling for the recently installed wells. 

B. The Group will respond to MDEQ comments on the proposed City of Bronson 
Groundwater Ordinance. 

C. The Group will respond to MDEQ comments on the County Drain #30 
Sediment and Soil Sampling Work Plan submitted on February 27, 2009. 

D. In cooperation with the City, the Group plans to complete the water line 
connections for City residents within the restricted and buffer zones who 
currently have private wells. Following the City water connections, the Group 
plans to properly close and abandon these private wells. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 
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6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. Each of the work plans for the ongoing tasks described in Item SA above 
include addenda to the Pre-Design Studies FSQAP. These addenda provide 
for additional sampling and analytical protocols associated with those efforts. 
These work plans also include addenda to the site Health and Safety Plan to 
address task-specific health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. 

* * * * 
We trust that this submittal satisfies your requirements at this time. If you have questions 

--regarding-this- monthly-progress-report-or-related-project matters, please-do- not-hesitate-to 
contact me. 

Respectfully submitted, 

~~or 

c::::::-:: 

LMB: 

cc: Deborah D. Larsen, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 




